

Pima Prickly Park Chronology by Date

jmf 3/05/12

This is a chronological list of significant events to document park development events. Information is kept in a spreadsheet for easy sorting.

Date	Garden/Type	Description of Event	Type of info on Web	Web Link - Click on the link or you can cut and paste the address into your web browser
03-Aug-10	Admin.	Begin TCSS Committee meetings and discussions with Pima County	none	
06-Dec-10	Design	Create Prickly Park conceptual design plan showing various proposed gardens	Document	
16-Dec-10	Infrastructure	Purchase Hobo temperature modules to spot monitor park temperatures	none	
18-Feb-11	Infrastructure	Installation of two Ramadas, TCSS assist with expenses and design	Photos	
22-Feb-11	Saguarohege	Construction of path to saguaro circle and place boulders in the saguaro circle	Photos	
26-Apr-11	Admin.	Finalize the "Pima Prickly Park" name	none	
01-Jul-11	Admin.	Submit Grant Reques for \$77,000 to Tohono O'Odham Nation (not granted)	Proposal	
15-Aug-11	Admin.	Sign 15 year park operating agreement document with Pima County	none	
23-Aug-11	Parking Islands	Start planting large saguaros in parking lot islands	Photos	
31-Aug-11	Media	"New Cactus Park in Tucson", Ch. 9	News Story	http://www.kgun9.com/news/local/128817778.html
03-Sep-11	Demonstration	Plant Cholla Fence along Pima County park maintenance yard	Photos	
24-Sep-11	Infrastructure	Boy Scout workday at the park	News Story	http://www.tucsoncactus.org/pdf_files/PPP%20Workday-Eagle%20Scout.pdf
18-Oct-11	Infrastructure	Start Design and Construction for hoop house shade structure	Slide Show	http://www.tucsoncactus.org/html/pimapricklypark/hoop_house_construction.html
31-Oct-11	Admin.	Creation of "I Brake for Cactus" bumper sticker by Maria Voris	Photo of Sticker	
01-Nov-11	Hummingbird	Receive Butterfly Certification	Photo	
12-Nov-11	Hummingbird	Plant Humming Bird Garden with water harvesting contours and drip	Photos	
18-Jan-12	Media	"Tucson's Haven for Rescued Cacti" by Ch. 6, PBS	Video	http://ondemand.azpm.org/videosshorts/watch/2012/1/18/1830-tucsons-haven-for-rescued-cacti/
14-Feb-12	Admin.	Start plans for Grand Opening event scheduled for Sept.22, 2012	Schedule	
14-Feb-12	Parking Islands	Award Parking Islands detail design contract	none	
14-Feb-12	Saguarohege	Award Saguarohege detail design contract	none	
24-Mar-12	Infrastructure	Finish hoop house construction - planned date -estimated	Photos	